

Bangladesh Municipal Development Fund (BMDF)

(A registered company under the Ministry of Finance)
 Grameen Bank Bhaban, Level-13, Mirpur-2, Dhaka-1216
 Phone- 88-02-48037216, 48037202, Fax-48036070, E-mail: info@bmdf.gov.bd, Web: www.bmdf.gov.bd

ANNUAL PROCUREMENT PLAN (FY-2022-23)

Ministry/Division	Ministry of Finance/Financial Institution Division	
Agency	Bangladesh Municipal Development Fund (BMDF)	
Procurement Entity Name & Code	Bangladesh Municipal Development Fund (BMDF)	

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost Lakh in BDT	Time code for process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Budget	
																	Revenue	
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17		
BMDF-GoB-G-01	Purchase of Office Stationary	No.	LS	RFQ	MD, BMDF	GoB	1.50	Planned Dates	15/7/2022	22/7/2022		27/7/2022	NA	29/7/2022	12/8/2022			
								Planned Days	0	7		5		2	14	14		
								Actual Dates										
BMDF-GoB-G-02	Purchase of Office Stationary	No.	LS	RFQ	MD, BMDF	GoB	1.50	Planned Dates	10/11/2022	17/11/2022		22/11/2022	NA	24/11/2022	8/12/2022			
								Planned Days	0	7		5		2	14	14		
								Actual Dates										
BMDF-GoB-G-03	Purchase of Office Stationary	No.	LS	RFQ	MD, BMDF	GoB	1.00	Planned Dates	10/4/2023	17/4/2023		22/04/2023	NA	24/04/2023	8/5/2023			
								Planned Days	0	7		5		2	14	14		
								Actual Dates										
Total value of goods procurement							4.00											
Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost Lakh in BDT	Time code for process	Advertise EOI	Issue RFP/Lol	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
BMDF-GoB-S-01	Hiring of Audit Firm	m/m	2	SSS	MD, BMDF	GoB	1.52	Planned Dates	NA	1/11/2022	14/09/2021	21/11/2022	21/11/2022	21/11/2022	28/11/2022	Aug-Sep 2023		
								Planned Days		0	14		7		7	28	60	
								Actual Dates										
Total value of service procurement							1.52											

20.11.2022

(Handwritten signature)