

## Bangladesh Municipal Development Fund (BMDF)

(A registered company under the Ministry of Finance)  
 Grameen Bank Bhaban, Level-13, Mirpur-2, Dhaka-1216  
 Phone: 88-02-9022875, 9022932, Fax: 88-02-9016239, E-mail: info@bmdf.gov.bd, Web: www.bmdf.gov.bd

### ANNUAL PROCUREMENT PLAN (FY-2021-22)

Ministry/Division	Ministry of Finance/Financial Institution Division
Agency	Bangladesh Municipal Development Fund (BMDF)
Procurement Entity Name & Code	Bangladesh Municipal Development Fund (BMDF)

Budget	Revenue
--------	---------

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost Lakh in BDT	Time code for process	Invite/Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	Purchase of Office Stationary	No.	4	RFQ	MD, BMDF	GoB	8	Planned Dates	15/09/2021	22/09/2021	12	27/09/2021	NA	29/09/2021	16	17	
BMDF-Gob-G-01	Purchase of Office Stationary	No.	LS	RFQ	MD, BMDF	GoB	1.50	Planned Days	0	7	7	5		2	14	14	
								Actual Dates									
BMDF-Gob-G-01	Purchase of Office Stationary	No.	LS	RFQ	MD, BMDF	GoB	1.50	Planned Dates	10/1/2022	17/01/2022	7	22/01/2020	NA	24/01/2022	14	14	
								Planned Days	0	7	7	5		2	14		
								Actual Dates									
BMDF-Gob-G-01	Purchase of Office Stationary	No.	LS	RFQ	MD, BMDF	GoB	1.00	Planned Dates	10/4/2022	17/4/2022	7	22/04/2020	NA	24/04/2022	14	14	
								Planned Days	0	7	7	5		2	14		
								Actual Dates									
Total value of goods procurement							4.00										
Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost Lakh in BDT	Time code for process	Advertise EOI	Issue RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	Hiring of Computer Hardware	m/m	4	SSS	MD, BMDF	GoB	8	Planned Dates	NA	12/9/2021	26/09/2021	12	3/10/2021	3/10/2021	10/10/2021	17	18
BMDF-Gob-S-01	Maintenance Firm	m/m	12	SSS	MD, BMDF	GoB	1.80	Planned Days	0	14	14	13	14	15	16	29	365
								Actual Dates									
Total value of service procurement							1.80										

08.06.2022

*[Handwritten Signature]*